

Bijaya Adhikari

From: Stokes, Darren <dstokes@repsol.com>
Sent: September 6, 2017 2:19 PM
To: Mardy Semmler; Bijaya Adhikari; Lloyd Gruben (Lloyd_Gruben@gov.nt.ca)
Cc: Krizan, Julia
Subject: RE: Repsol Satellite Bay Project (IWB) - Schedule Change Notification

Hi Mardy,

Thank-you for the quick reply. Acknowledged the monitoring program delay and extension of the licence term by one year. We will be working on the annual report as soon as the field teams return safely.

Thanks again,

Darren

From: Mardy Semmler [mailto:semmlerm@inuvwb.ca]
Sent: Wednesday, September 06, 2017 2:14 PM
To: Stokes, Darren; Bijaya Adhikari; Lloyd Gruben (Lloyd_Gruben@gov.nt.ca)
Cc: Krizan, Julia
Subject: Repsol Satellite Bay Project (IWB) - Schedule Change Notification

Darren

Thank you for the detailed update. Subject to completion of the scope of work next summer, the monitoring program will be delayed one year and in doing so will extend the licence term by one year. The IWB will consider the adequacy of the licence Terms and Conditions following receipt of the annual report including this summer's activities and details of additional volumes identified.

If you have any questions, please contact me at 867-678-8609.

Thank you again

Mardy

Mardy Semmler
Executive Director
Inuvialuit Water Board
Ph: 867-678-8609
Fax: 867-678-2943

From: Stokes, Darren [mailto:dstokes@repsol.com]
Sent: August 31, 2017 1:31 PM
To: Mardy Semmler <semmlerm@inuvwb.ca>; Bijaya Adhikari <adhikarib@inuvwb.ca>; Lloyd Gruben (Lloyd_Gruben@gov.nt.ca) <Lloyd_Gruben@gov.nt.ca>
Cc: Krizan, Julia <Julia_Krizan@golder.com>
Subject: Schedule Change Notification - Repsol Satellite Bay Project (IWB)

Good Afternoon Mardy / Bijaya / Lloyd,

As you are aware, the Repsol 2017 Satellite Bay Remediation Program was significantly impacted by weather and ground conditions delays during our mobilization phase. This resulted in the demobilization phase being deferred to 2018, and has subsequently impacted the construction phase to the point that Repsol will extend and complete the construction phase in the summer of 2018. Please find the attached official notification letter with more details.

Please contact myself or Julia Krizan (IMG-Golder, 587-701-7327) if you have any questions.

Regards,

Darren Stokes, RT (Ag)

TL, Abandonment Remediation & Reclamation

Safety & Environment (CBU)

Tel: (+1) 403.237-1470 (O) / (+1) 403.815-1004 (C)

dstokes@repsol.com



Repsol Oil & Gas Canada Inc.

LEGAL:

This information is private and confidential and intended for the recipient only. If you are not the intended recipient of this message you are hereby notified that any review, dissemination, distribution or copying of this message is strictly prohibited. This communication is for information purposes only and should not be regarded as an official statement from Repsol. Email transmission cannot be guaranteed to be secure or error-free. Therefore, we do not represent that this information is complete or accurate and it should not be relied upon as such. All information is subject to change without notice.

AVISO:

Esta información es privada y confidencial y está dirigida únicamente a su destinatario. Si usted no es el destinatario original de este mensaje y por este medio pudo acceder a dicha información, por favor, elimine el mensaje. La distribución o copia de este mensaje está estrictamente prohibida. Esta comunicación es solo para propósitos de información y no debería ser considerada como una declaración oficial de Repsol. La transmisión del correo electrónico no garantiza que sea seguro o esté libre de error. Por consiguiente, no manifestamos que esta información sea completa o precisa. Toda información está sujeta a alterarse sin previo aviso.